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1.  Originator 
 
Maryellen Corbett 

2.  Log Date: 
      

04/11/2005 

3.  CCR #: 
    

05-0157 

4. Rev: 
     

5.  Tel: 
 
301 925-0703 

6. Rm #:  
 
1125 

7. Org. 
 
COTS 

8. CCR Title: Initial Installation and Test of Upgrade of Purify 2003.06 to Purify 2003.06.13 
 
9. Originator Signature/Date 
  
      Maryellen Corbett  /s/  04/07/2005    

10.   Class  
         

II 

11.  Type:    

CCR  
  

12. Need Date:        
 

13.  CCR Sponsor Signature/Date 
 
    Pamela Johnson  /s/  04/08/2005 

14.  Category of Change:  
EDF/Infrastructure 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
None 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
7.0+ 

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
The current version of Purify 2003.06 does not provide full support for MIPSpro 7.4.x series of compilers baselined for the IRIX 6.5 
hosts.  The MIPSpro upgrade is planned to be delivered with IRIX 6.5.26.  IBM/Rational have identified that Purify 2003a.06.16 is 
certified to support MIPSpro compilers through 7.4.1.   

24.  Proposed Solution:  (use additional sheets if necessary) 
Delivery of Purify 2003a.06.13 is planned prior to the delivery of IRIX 6.5.26 and the bundled MIPSpro 7.4.2 compilers.  As an initial 
step in this delivery, this CCR requests installation on juror for testing with the MIPSpro 7.4.2 compilers.  A fixpack for Purify 
2003a.06.13 (FixPack 0172) is available and will be included in the delivery.  This upgrade is planned to be tested on IRIX 6.5.22 as 
initial delivery of this upgrade will be for IRIX 6.5.22.  ECOs are attached for installation as an automounted COTS in the EDF.   

25.  Alternate Solution:  (use additional sheets if necessary) 
Accept risk of incompatibilities between current version of Purify and planned delivery of new IRIX compilers. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Risk of incompatibilities between current version of Purify and planned delivery of new IRIX compilers. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF   PVC   VATC   EDC   GSFC   LaRC   NSIDC     SMC   DMZ   IDG Test Cell   
Other      

29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS 
33.  EDF CCB Chair (Sign/Date): 
Darryl Washington  /s/  04/14/2005 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS 
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
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